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Administrative Amendment
No. 1 to the Financial Assistance
Sub-Award

A Sanitation Facilities Project Between:

The Alaska Native Tribal Health Consortium and
The Venetie Village Council, Alaska

Project No. AN 02-G44
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
SANITATION FACILITY PROJECT
VENETIE, ALASKA

PROJECT NO. AN 02-G44

To update the record of this project, ANTHC identifies revised terms and conditions within this
Administrative Amendment.

APPROVED BY: z2-2t-08 W

Date Matthew Dixon
Director of Operatlons
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
SANITATION FACILITY PROJECT
VENETIE, ALASKA

PROJECT NO. AN 02-G44

DATE OF AGREEMENT:
February 2008
A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Venetie = Village
Alaska Native Tribal Health Consortium = ANTHC
Financial Assistance Sub-Award = FSA

Denali Commission = Commission

On Aug. 19, 2002, ANTHC and the Venetie Village Council executed an FSA authorized
by the Denali Commission to renovate the village’s existing washeteria. This project
included design and planning, materials and equipment, construction, and labor.

The project was originally funded with $159,001 ($133,000 scope of work, $26,001
professional operations charges) of Commission funds, via Denali Commission Financial
Assistance Award No. 0068-DC-2002-121, Amendment No. 1, dated June 2002.



B. RECOMMENDED CHANGES
B 1. Changes in Funding
The previous project document provided funding as shown in the following table(s):

PROJECT NO. AN 02-G37 FSA

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $133.000
TOTAL PROJECT FUNDING $133,000

The project was completed under budget. This administrative amendment de-
obligates the remaining $21,512 from the Commission’s FY02 contribution. Also,
the FSA did not identify program management fees, which on this project came to

$26,001.

REVISED FUNDING TABLE

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $137.489
TOTAL PROJECT FUNDING $137,489

B 2. Revised Cost Estimate Table

Job Scope z| £ Unit Total F“"d’D"gnSd‘i’““’e
Type of Work 5 Cost Cost Dend
Renovate
C-WA |washeteria 1| Ls | siin4s|  si1149 $111,488
Professional
M-PP |Operations Charges 1| 1s (526,001 $26,001 $26,001
Total Awad|  S137:489] $137,4%9

This document constitutes Amendment No. 1 to renovate the existing washeteria in
Venetie, Alaska. All other sections of the original FSA remain in effect as agreed upon and
executed.



